

Town Administrator's Weekly Update

August 26, 2016

- Park Street Property Acquisition
21e (Environmental Assessment), appraisals, review appraisals completed.
- Transfer of Lot from DCR to Town of Ayer
Town Administration working with DCR, Executive Office of Energy and Environmental Affairs and Legislative Delegation and to transfer lot pursuant to Ch. 228 of the Acts of 2006
- Selection of Architect and Engineer
MART received 8 RFQ's for A&E work. Top firm (Weston & Sampson) was selected, with input from the Town. Weston and Sampson working on scope and price proposal.
- Design Process
Not begun
- Depot Square Status
Staking completed by MBTA; DPW and MART coordinating plans on Main Street entrance (sidewalk, hydrant and curb cut)
- USO Building Status
Under review by Economic and Community Development Office
- Construction Status
Not begun

