

# Town Administrator's Weekly Update

August 5, 2016

- Park Street Property Acquisition  
21e (Environmental Assessment), appraisals, review appraisals completed.
- Transfer of Lot from DCR to Town of Ayer  
Town Administration working with DCR and Legislative Delegation to transfer lot pursuant to Ch. 228 of the Acts of 2006
- Selection of Architect and Engineer  
MART received 8 RFQ's for A&E work. Top firm was selected, with input from the Town. Working on scope and price proposal
- Design Process  
Not begun
- Depot Square Status  
Staked out by MBTA in preparation for installation of temporary fence
- USO Building Status  
Under review by Economic and Community Development Office
- Construction Status  
Not begun

