

Town Administrator's Weekly Update

August 12, 2016

- Park Street Property Acquisition
21e (Environmental Assessment), appraisals, review appraisals completed.
- Transfer of Lot from DCR to Town of Ayer
Town Administration working with DCR and Legislative Delegation to transfer lot pursuant to Ch. 228 of the Acts of 2006
- Selection of Architect and Engineer
MART received 8 RFQ's for A&E work. Top firm (Weston & Sampson) was selected, with input from the Town. Working on scope and price proposal
- Design Process
Not begun
- Depot Square Status
Staking completed by MBTA; DPW and MART to coordinate plan on Main Street entrance (sidewalk, hydrant and curb cut)
- USO Building Status
Under review by Economic and Community Development Office
- Construction Status
Not begun

