

# Town Administrator's Weekly Update

August 19, 2016

- Park Street Property Acquisition  
21e (Environmental Assessment), appraisals, review appraisals completed.
- Transfer of Lot from DCR to Town of Ayer  
Town Administration working with DCR and Legislative Delegation to transfer lot pursuant to Ch. 228 of the Acts of 2006
- Selection of Architect and Engineer  
MART received 8 RFO's for A&E work. Top firm (Weston & Sampson) was selected, with input from the Town. Working on scope and price proposal
- Design Process  
Not begun
- Depot Square Status  
Staking completed by MBTA; DPW and MART to coordinate plan on Main Street entrance (sidewalk, hydrant and curb cut)
- USO Building Status  
Under review by Economic and Community Development Office
- Construction Status  
Not begun

