

RECEIVED
TOWN CLERK
TOWN OF AYER

2016 OCT 11 AM 8:16



AGENDA

DATE OF MEETING: October 13, 2016 @ 5:00 p.m.
ASRSD High School, LGI Room, Ayer, MA

PROJECT: Ayer|Shirley High School Addition & Renovation
Dore & Whittier Project #MP11-102

SUBJECT: School Building Committee Meeting #94

1. Call to Order
2. Review & Approval of Minutes (DWMP)
 - a. Review & Approval of August 11, 2016 SBC Meeting Minutes (Backup attached)
Vote Expected.
3. Change Order & Budget Approvals
 - a. Consigli GMP Change Order #24 in the amount of \$3,963.25. (Backup attached)
Vote expected.
 - b. Budget Revision Request #30 to authorize the construction budget transfer of \$3,963.25 from Construction Contingency to Change Orders to cover costs associated with Change Order #24. (Backup attached) Vote Expected.
4. Invoices Submitted for Approval
 - a. Consigli Construction's invoice #37 in the amount of \$83,461.29 (invoice attached).
Vote expected.
5. New Business:
 - a. Landscaping: Fall Seeding Activity & Spring Contingency Plan
6. Other Topics Not Reasonably Anticipated 48 hours prior to Meeting:
7. Public Comments
8. Next Meeting Dates & Location:
9. Adjourn

PROJECT MANAGERS
ARCHITECTS

Newburyport, MA 01950
260 Merrimac Street Bldg 7
978.499.2999 ph
978.499.2944 fax

www.doreandwhittier.com