

Town Administrator's Weekly Update

Ayer Commuter Rail Surface Parking Lot and Access Improvement Project

October 28, 2016

- **Park Street Property Acquisition**


21e (Environmental Assessment), appraisals, review appraisals completed. Offer letters sent.

- **Transfer of Lot from DCR to Town of Ayer**

Town Administration, MART and Weston & Sampson to meet with the Executive Office of Energy and Environmental Affairs to transfer lot pursuant to Ch. 228 of the Acts of 2006

- **Selection of Architect and Engineer**

Completed



- **Design Process**

Survey of Rail Trail Lot underway. Schematic Designs for entire project will be completed in approximately 7 weeks for public review and comment

- **Depot Square Status**

Interim Depot Square access design underway (i.e., temporary lighting, fencing).

- **USO Building Status**

Under review by Economic and Community Development Office; preparing public discussion/forum on potential uses of Depot Square space to be held November 4th and 5th. For more information:

<http://www.ayer.ma.us/home/news/ayer-citizen-planners-take-design-lead>

- **Construction Status**

Not begun